City of Huntsville Texas

Completed Projects

Month Ending: May

2010

Construction C or ially C /Waiting on Final Expenditures
. . N Encumbered 5 .
Contract/ Contractor/ Original Budget | Original or Revised (Open P.O.s) Other/Misc. Completion
Project # Project Name Agency Completion Date A t Budget Amount | Total Engineering |Total Construction Expenditures Amount Ci
FUND 701 - WATER
Approved in the 2007/2008 Budget. $65,625 transferred in from Unallocated
budget per approved Agenda ltem dated 3/18/08. Construction Contract amount
approved by City Council 3/18/08. Generator installed & hooked up. Completed
Doughtie 30 day trial. Construction complete waiting on final TCEQ approval based on
7048 Spring Creek Filters Construction June 2009 $ 1,677,455 | $ 1,677,455 | $ 111,747 $ 1,549,267 | $ -1 8 17 1,661,031 | $ 16,424 | sample results. Should be complete July 2010.
7215 Badger Lane Water Extension In-house April 2010 $ 30,000 | $ 30,000 | $ -1 $ 15,573 | § -1$ - 15,573 | $ 14,427 | Approved by Council 12/15/09. Waiting on final expenditures.
Total Fund 701 - Water $ 1,707,455 | § 1,707,455 [ $ 111,747 | § 1,564,840 | $ -1 $ 17 1,676,604 | $ 30,851
FUND 702 -WASTEWATER
Approved n the 2006/2007 Budget. Unserved/Underserved area. Misc.
Doughtie Expenditures include cost of legal ad.  Encumbered amount includes
7115 FM 247 Wastewater Construction June 2010 $ 36,000 | $ 41,259 $ 28,794 $ 210 29,004 | $ 12,255 | construction contract amount. Processing final expenditures.
Total Fund 702 - Wastewater $ 36,000 | $ 41,259 | $ -1$ -1 $ 28,794 [ $ 210 29,004 | $ 12,255
FUND 815 - GENERAL CIP |
Concrete section or road extension approved in 2007/2008 Budget and completed
in June 2008 by J&M Contracting. Rock portion of road extension approved by
81529 Oakwood Cemetery Mayes Addition Rd Ext In-House May 2010 $ 52,553 | $ 52,553 | $ -1 $ 40732 | $ -1 $ = 40,732 | $ 11,821 Council 11/11/08. Waiting on final expenditures.
Total Fund 815 - General CIP $ 52,553 | $ 52,553 | $ -1$ 40,732 | $ -1$ = 40,732 | $ 11,821
FUND 853 - N.E. FIRE STATION
Approved in 2007/2008 Budget. Bond election passed. Architectural Contract
signed with Carl Joiner & Associates. Other expenditures include land acquisition,
environmental study, geotechnical report, debt issue costs, non-capital equipment
85301 NE Fire Station Construction Teal Construction June 2010 $ 2,150,000 | $ 2,150,000 | $ 107,364 | $ 1,270,729 | $ 10,867 | $ 471,446 1,860,406 | $ 289,594 | purchases.
Total Fund 853 - N.E. Fire Station $ 2,150,000 | $ 2,150,000 | $ 107,364 | $ 1,270,729 | $ 10,867 | $ 471,446 1,860,406 | $ 289,594
Grand Total Completed Projects $ 3,946,008 | $ 3,951,267 | $ 219,111 | $ 2,876,301 | $ 39,661 | $ 471,673 3,606,746 | $ 344,521
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Peach - In-House Projects



